Current as of 5-21-2009

Tacoma Narrows Bridge Capital Improvements

Estimated Remaining Costs
Capital Projects Associated with the Narrows Bridge ($in Thousands )
FY 2009 FY 2010 *
Noise Mitigation
e Expansion Joint $300 $187
* Mobile Home Park Noise Wall $200 $200
Local Agencies
¢ Traffic Mitigation
¢ Bicycle and Pedestrian Commitment 0 VELS
* Narrows Park
Median Barrier at Bridge Ends $400 $20
Added Work Not Performed by TNC
$0
» Maintenance Fuel Station Modifications $25 $0
¢ Welding Shop and Aviation Lights $50 $0
Security System (Homeland Security) **
(New Bridge Only) $100 $o
Miscellaneous
* Right of Way Activities - Completion of Appraisals $35 $0
» Completion of Toll Collection System $158 $0
¢ Administration of Warranties $40 $40
» Environmental Monitoring - Water Quality $60 $35
Estimated Cost of Remaining Work $1,396 $788 \
Notes:
* Must be expended by March 2010
**Amount for Security System reduced by 100K and is for new Bridge only.
Emergency phones on old Bridge have been removed from this list.
2007-2009 Appropriation $32,277,000
FY 2008 Expenditures -$23,319,301
Expenditures to date FY 2009 -$3,037,711
Estimated Remaining Costs FY 2009 -$1,396,000
Total Costs FY 2009 -$4,433,711
Remaining 2007-2009 Appropriation $4,523,988 |
Estimated Remaining Costs FY 2010 -$788,000
Remainder not needed for Reappropriation $3,735,988




